

Tiger Team	Outputs expected of Tiger Team	Briefing Webinar	Tiger Team meeting 1	Review Meeting / Webinar / Activity	Documents Circulated	Review/feedback Requirements 1st Draft	Review / Feedback Requirements 2nd Draft	Tiger Team Meeting 2	Documents Circulated	Review/feedback Requirements 2nd Draft	Tiger Team meeting / activity 3	Documents Circulated	Documents Published	Review/feedback requirements
B2B Gateway	Nehta Managed Publication 1. PCEHR Core – B2B Gateway Specification	17/10/2011	20/10/2011 (9.30am – 4.30pm)	27/10/2011 (3.00 – 4.00pm)	Agenda, Key Items Raised and Discussed circulated to IT14 28/10/11	Draft Logical Service Specification available for review and comment 14th Nov Draft Technical Services Specification available for circulation 18th Nov		21/11/2011 (9.30am - 4.30pm).	TT presentation- Scope Context/ View Service Logical Service Specification/ B2B Gateway Record Access Service/ Record Access Service Logical Service Specification/ Record Access Technical Service Specification All documents were circulated to all who attended all who were interested in attending 21/11/11	All feedback due COB 22/11/11. Revised copy of documents circulated 24/11/11.	Teleconference 25/11/11 3.30 - 5.30pm Agree meeting notes and discussion on comments	Revised feedback spread-sheet to TT 5 Dec/ Final LSS's to TT 9th Dec/	LSS published 9 Dec	View Service Technical Service Specification/Document Exchange Technical Service Specification / Record Access Service Technical Service Specification available for circulation and review 11/12/11. Feedback to be submitted 13/12/11 9.00am. Tiger Team Webinar 13/12/11 2.00pm-4.00pm TSS published 19 Dec
Template Services	Nehta managed publication PCEHR Core – Template Service specification	17/10/2011	20/10/2011 (9.30am – 4.30pm)		Agenda, Key Items Raised and Discussed circulated to IT14 28/10/11	Draft Template Service LSS document to be circulated for review and comment 16th Nov Draft Template Service TSS document available 18th Nov		21/11/2011 (9.30am - 4.30pm).	TT presentation- Scope Context/ Template Service B2B Specification/ Template Service Interface Logical Service Specification/ Template Service Interface Technical Service Specification All documents were circulated to all who attended all who were interested in attending 21/11/11	All feedback due COB 22/11/11. Revised copy of documents circulated 24/11/11.	Teleconference 25/11/11 3.30 - 5.30pm Agree meeting notes and discussion on comments	Revised feedback spread-sheet to TT 5 Dec/ Final LSS's to TT 9 Dec/	LSS published 9 Dec/ TSS published 19 Dec	Template Service Interface Technical Service Specification available for circulation and review 11/12/11. Feedback to be submitted 13/12/11 9.00am. Tiger Team Webinar 13/12/11 2.00pm-4.00pm TSS published 19 Dec
Repository Services	Standards Managed Publications 1. PCEHR Repository Services - Logical service specification 2. PCEHR Repository Services - Profile for XDS.b / RLUS and ATNA	26/10/2011	28/10/2011 (9.30am – 4.30pm)	(10/11/11) - cancelled changes agreed at TT meeting);	Agenda, presentation, Framework LSS and feedback forms circulated to IT14 02/11/11	Draft Logical Service Specification available for review and comment 14th Nov Draft Technical Services Specification available for circulation 18th Nov		21/11/2011 (9.30am - 4.30pm).	TT presentation- Scope Context / Repository Services Logical Service Specification All documents were circulated to all who attended all who were interested in attending 21/11/11	All feedback due COB 22/11/11. Revised copy of documents circulated 24/11/11.	Teleconference 25/11/11 3.30 - 5.30pm Agree meeting notes and discussion on comments	Revised feedback spread-sheet to TT 5 Dec/ Final LSS's to TT 9 Dec/	LSS published 9 Dec/ TSS published 19 Dec	Repository Services Technical Service Specification available for circulation and review 11/12/11. Feedback to be submitted 13/12/11 9.00am. Tiger Team Webinar 13/12/11 2.00pm-4.00pm TSS published 19 Dec
			Circulate draft Conformant Interface Implementation Guide Table of Contents 08/12/11. Feedback submitted by 13/12/10 Tiger Team Webinar 16/12/11		Circulate Revised Conformant Interface Implementation Guide document for review 22/12/11	Submit Comments by w/c 9/1/12 date TBC		W/C 16/1/12 Date TBC						
Consolidated View	Standards Managed Publications: 1. PCEHR consolidated view output - eHealth conformance profile 2. PCEHR consolidated view output - Technical Services Specification (EndPoint Spec, Implementation Guide & Rendering) 3. PCEHR consolidated view output - Structured Content Specification and Logical Service	3/11/2011	(07/11/11 cancelled) 17/11/2011 (9.30am – 4.30pm)		Design slides and extra screen shots issued 18 Nov. Discussion notes issued 24 Nov.	Draft Technical info, Draft Design guide will be sent on 14 Dec for review by 21 Dec		21 Dec 2011 (Webinar will be offered)						

<p>eHealth Interoperability Framework</p>	<p>Standards Managed Publication: eHealth Service Specifications and Services Oriented Architecture</p>	<p>26/10/2011</p>	<p>31/10/2011 (9.30am – 3pm)</p>		<p>Agenda, presentation, Framework LSS and feedback forms circulated to IT14 02/11/11</p>	<p>Draft 1 Revised Logical Services Specification available 4/11/10; Sent to Tiger Team 4/11/11 Feedback comments by 11/11/11;</p>	<p>Draft 2 Logical Services Specification available 18/11/11; Revised eHealth Interoperability Framework (21 Nov)/ Collated Comment sheet and Meeting Agenda Circulated 24/11/11</p>	<p>29/11/2011 (9.30 am - 4.30pm) Confirmed</p>				<p>Circulated published version of Architecture Principles document to TT 5 Dec</p>	<p>documents published on NCAP portal on 6 Dec</p>	<p>TT to feedback on 'Architecture Principles' doc via feedback spreadsheet + feedback survey by COB 6 Dec/ TT feedback on other items in the spreadsheet due 10 Dec/ Principles working group to feedback on TT response to 'Architecture Principles' doc + other NEHTA TT actions by 10 Dec/ Meta Modelling working group to provide input to NEHTA TT actions by 10 Dec</p>
<p>Secure Message Delivery</p>	<p>Standards Managed Publication: 1. Secure Message Delivery - Conformity Assessment Specification 2. AS 5820 e-Health web services profile 3. AS 5821 e-Health XML secured payload profiles 4. AS 5822 e-Health Secure Message Delivery</p>		<p>ELS Specialist Team Meeting, 25/11//11 in Melbourne SMD/WSP/XSP Specialist Team Meeting in 28/11/11 in Sydney</p>		<p>List of issues for consideration for WSP, XSP and SMD. Draft proposal documents.</p>			<p>Standards Team meeting 2/12/11 in Melbourne</p>	<p>Same as before.</p>		<p>None. Future work will be done as a part of the IT-014-06 committee.</p>			
<p>Security and Access (a closed working group)</p>	<p>Nehta Managed Publication: PCEHR Security & Access Architecture</p>													
<p>Shared Health Summary & Event Summary</p>	<p>Standards Managed Publications: 1. Shared Health Summary - Structured Content Specification 2. Shared Health Summary -eHealth conformance profile 3. Shared Health Summary -Technical Services Specification (SMD, CDA Implementation Guide & CDA Rendering) 1. Event Summary - eHealth conformance profile</p>		<p>Jan 2012 - TBC</p>											
<p>eReferrals</p>	<p>Standards Managed Publication: eReferral - eHealth conformance profile</p>		<p>Jan 2012 - TBC</p>											
<p>Conformant Portal</p>			<p>Jan 2012 - TBC</p>											